< 8h

< 4h

< 3h

< 15m

< 30d

< 10%

< 5h

Sprint Planning

Sprint Retrospective

Daily Scrum

Product Backlog Refinement

Order, slice, learn about Product Backlog Items until they are Ready to be pulled into a Sprint.

Sprint

Sprint Review

Inspect the Product
Increment and adapt Product
Backlog to maximize value of
future Sprint(s)

Inspect progress towards the Sprint Goal, and adapt our plan for the next 24 hours

Should answer What, How, Why

Inspect how we work as a team, find experiments to try improve ways of working

A container for all the other events, providing a planning and focus boundary.

The Dev Team commits to the scope of the Sprint.

One timebox is false, one description is incorrect. One event is not mandatory.